

# Active IT Top Projects

as of 10/19/2020

## Academic Affairs

Project Name	Priority	Target Date	Work Status
Add Employee Chosen Name to HUB, UBLearns and EAB	1	11/2/2020	Active
Blackboard Analytics (A4L) SIS Data Mapping	2	12/15/2020	Requested
Major, Prerequisite, Degree Data Availability to Staff and Students	3	11/1/2020	Active
Replace Public Class Schedule	4	3/1/2021	Requested
Leaving UB Form	5	12/31/2020	On Hold
HUB: Campus Solutions 9.2 PI 18	24	10/26/2020	Active
HUB: Campus Solutions 9.2 PI 19 & PT 8.57.16	24	10/26/2020	Active

Academic Affairs = 7

## Enrollment Management

Project Name	Priority	Target Date	Work Status
Excelsior Scholarship Implementation	1	10/30/2020	Active
Financial Aid Dashboard Expansion	2	7/1/2021	On Hold
Slate Implementation - Graduate	3	10/30/2020	Active
Integrate 1Capen Customer Queuing Software Data into InfoSource	4	10/30/2020	Active

Enrollment Management = 4

## Finance and Administration

Project Name	Priority	Target Date	Work Status
LifeLink - Phase 2 Implementation	1	10/31/2020	Active
UPlan: Budget Planning (Central Module)	2	11/1/2020	Active
Contact Tracing Dashboard	3	10/31/2020	On Hold
Maximo Scheduler Implementation	4	10/1/2020	Active
Onboarding with PeopleAdmin	5	10/31/2020	Active
Jaggaer-Maximo Integration (design phase)	6	1/15/2021	Active
Display Preferred Name for Employees in Directory	7	10/31/2020	Active
Master Project List (MPL) Migration to Maximo	8	7/1/2021	Active
Centralize Building Card Access System (Basis/OnGuard)	9	1/31/2021	Active
Replace Parking Management System with Cloud Based System	10	11/30/2020	Active
Procurement Strategic Reporting	11	11/30/2020	On Hold
Create Demographic Interface (SqBx)	12	11/1/2020	On Hold
UPD Data Sharing	13	10/31/2020	On Hold
Physical Space Inventory Reporting (PSI Data to InfoSource)	14	11/30/2020	Active

## Finance and Administration

Project Name	Priority	Target Date	Work Status
Maximo upgrade to 7.6.1	24	12/31/2020	Active
Meridian Upgrade (2019R2 or 2020R2)	24	11/1/2020	Active
Kronos upgrade to version 8.1.6	24	12/1/2020	Active
HVAC Upgrades 2020	24	12/27/2020	Active

Finance and Administration = 18

## Health Sciences

Project Name	Priority	Target Date	Work Status
Investigate Sending of Email Securely and with Data Loss Prevention	1	12/31/2020	Requested

Health Sciences = 1

## Research and Development

Project Name	Priority	Target Date	Work Status
BioBank Implementation	1	12/31/2020	Active
Redcap Implementation	2	10/31/2020	Active
RIA Services Migration to Enterprise Infrastructure	3	12/30/2020	Active
Research SIRI Reporting	4	3/31/2021	Active
Click to BioWare Integration	5	11/30/2020	Active
Huron Click IRB Upgrade	6	10/31/2020	Active
Huron Click (PACS) Portal Upgrade	24		Requested

Research and Development = 7

## Student Life

Project Name	Priority	Target Date	Work Status
Pharmacy / Student Government IT Support Transition	1	10/23/2020	Active
EverFI Service Indicator Request for Health Promotion Requirements	2	10/30/2020	Active
RFP for Electronic Health Record	3	9/30/2021	Active
Student Life Data Sharing	4	12/18/2020	Active
Residence Halls Rate Configuration	5	12/15/2020	Active
Zoom Telemetry Capture	6	12/18/2020	Active

Student Life = 6

## University Advancement

Project Name	Priority	Target Date	Work Status
Customer Relationship Management (CRM) System Implementation	1	6/30/2023	On Hold

## University Advancement

Project Name	Priority	Target Date	Work Status
Upgrade Alumni and Donor Application (Advance)	2	3/31/2021	Requested

University Advancement = 2

## University Communications

Project Name	Priority	Target Date	Work Status
Application Accessibility Remediation	1	12/31/2020	Active
Buffalo.edu Top Level Web Site Buildout	2	12/31/2020	Active
MyUB Modernization	3	12/31/2020	Active
Akamai CDN for UBCMS	4	11/30/2020	Active
Implementation and Testing Web Application Firewall	5	11/30/2020	Active
UBCMS Flex UI Implementation	24		Active

University Communications = 6

## UBIT

Project Name	Priority	Target Date	Work Status
Microsoft 365 Implementation	1	6/1/2021	Active
Leveraging Artificial Intelligence (coordinated, cross-institutional effort)	2	12/31/2020	Active
Litigation Hold for Spring 2020 Data	3	12/1/2020	Requested
Lockwood Cybrary Renovation	4	7/31/2021	Requested
Sun Quorum StorageTek 2540 replacement for Oracle Linux RAC	5	12/1/2020	Requested
Enterprise Data Management	6	8/31/2021	Requested
API Management	7	12/31/2020	Active
IT Governance / Strategic Portfolio Management Process	8	6/1/2021	Active
Create a Dedicated Classroom Response Center	9	1/31/2021	Active
Portfolio Management Tool	10	6/1/2021	On Hold
UBCard Migrate ISO Management to CSGOLD	11	12/31/2020	Active
Microsoft 365 DLP and HIPAA BAA	12	9/1/2021	Requested
Phone Handset Replacement	13	12/31/2020	Active
Software Container Definition & Deployment	14	12/31/2020	Active
Strategic Mobile Delivery	15	12/31/2020	Complete
NSC Lecture Hall Technology Improvements	16	7/31/2021	Requested

UBIT = 16

## Decanal Units

Project Name	Priority	Target Date	Work Status
SSW Sonia Live Implementation	1	9/2/2020	Active
GPUs in MS Azure for CSE class	1	12/31/2020	Active
CAS Virtual Desktop Initiative	1	12/31/2020	Active

**Decanal Units = 3**

**Total: 70**