

# Top IT Projects Completed in 2020

## Academic Affairs

Project Name	Completed Date
Graduate AARs	3/9/2020
New UGRD non-matric Application	6/24/2020
Navigate Student Success Mobile Application (EAB)	7/22/2020
Experiential Learning Network (ELN) Portal with SSO for Formstack	8/31/2020
Fall 2020 Course What If Scenario Planning Tool	8/31/2020
HUB: Campus Solutions 9.2 PI 17 and PT 8.57	9/10/2020
RFP for Remote Proctoring	9/25/2020
Photos Input in EAB	9/30/2020

Academic Affairs = 8

## Decanal Units

Project Name	Completed Date
SEVIS/Sunapsis Upgrade	8/14/2020

Decanal Units = 1

## Enrollment Management

Project Name	Completed Date
HUB: Campus Solutions 9.2 PI 16 and PT 8.56.21	4/3/2020
Implement CS Activity Guides, Form & Approvals	5/31/2020
TAP Eligibility Verification Dashboard	6/8/2020
Nelnet Connector Upgrade 2020	6/11/2020
GrAdMIT SDR Data to InfoSource	9/18/2020

Enrollment Management = 5

## Finance and Administration

Project Name	Completed Date
SIRI OBIEE Upgrade	2/3/2020
Concur: travel planning and expense management	2/15/2020
Enable Opt Out Rave Guardian	3/2/2020

## Finance and Administration

Project Name	Completed Date
Nelnet eStore Implementation	3/31/2020
EMS Implement Facility and Event Services Operations (7 Point OPS)	6/1/2020
UPD Call Recorder Replacement	6/4/2020
UB Foundation Data Loads to ShopBlue	6/15/2020
UBS Infrastructure Review and Replacement	6/22/2020
HUB Scholarship (FA072) for RF Accounts	7/22/2020
People Admin Performance Management Module Implementation	8/1/2020
HR System Replacement within Facilities	8/19/2020
UB Space Management System (EMS) Electronic Payment Support (Nelnet)	9/30/2020
Guest implementation within Concur	10/31/2020
UPD SIRI Photo Display	12/31/2020

**Finance and Administration = 14**

## Research and Development

Project Name	Completed Date
RF Assistant re-write	2/15/2020
Upgrade OnCore to ver 16	6/30/2020
Implement MS Team Foundation Server	8/17/2020
Final COEUS Decommission	9/9/2020

**Research and Development = 4**

## Student Life

Project Name	Completed Date
2019/20 Student Medical Insurance Replacement	5/13/2020
Hadley Network Support Request	8/24/2020
Housing Management System Replacement	8/31/2020
Resume Review Software (VMOCK)	8/31/2020

**Student Life = 4**

## UBIT

Project Name	Completed Date
HUB: Campus Solutions 9.2 PI 15 and PT 8.56.20	2/7/2020
HIPAA BAA for Video Conferencing Solution	4/14/2020
UBIT Pandemic Planning	4/15/2020
Information Security Design / Splunk Implementation	5/1/2020
Commodity Link Internet Expansion	5/15/2020
Modify Internet Link Paths	8/7/2020
UBIT Staff Ideas for Fall 2020	8/19/2020
NYSERNet 100GB Connection (upgrade 10GB to 100GB)	8/21/2020
COVID-19 Symptom Tracker for faculty, staff, and students	8/25/2020
Firewall Strategic Design & Replacement	8/31/2020
File Service	8/31/2020
Deploy a student focused self-service distributed printing solution	9/1/2020
Technology Support for Fall 2020 and Beyond	9/1/2020
Equipment for Fall 2020 Classrooms for Hybrid / Hyflex Course Delivery	9/1/2020
Multi-Factor Authentication	9/2/2020
Dell EMC Data Domain expansion growth	9/10/2020
Implement Enterprise Support Model for Instructional Collaboration To	9/23/2020
MOA with Library	9/23/2020
Security Policy/Standards Compliance	9/26/2020
Strategic Mobile Delivery	12/31/2020

UBIT = 20

## University Advancement

Project Name	Completed Date
Advance Document Management Upgrade	5/30/2020

University Advancement = 1

## University Communications

Project Name	Completed Date
UBCMS AEM 6.5 Implementation	5/8/2020

# University Communications

**Project Name**

**Completed Date**

University Communications = 1

**Report Total: 58**